

EXPO MTPM Requirements — Redline Changes

All changes from Richard Patch reviews (June 9 + June 22) and Dan Harlan cost savings update (June 2026)

~~Removed / old text~~ Added / new text

1. Estimated Cost Savings

Previous estimate was based on current 140-user base only. Dan Harlan revised after discussion with Richard Patch to reflect enterprise growth of 150 projects/year at ~3 users per project.

- ~~Maintenance reduction (25% of ~20 hrs/yr @ \$75/hr) \$375~~ → Maintenance savings — None assumed (new app; costs grow with usage) \$0
- ~~User time savings (1 min/user/month × 140 users × 12 months @ \$75/hr) \$2,100~~ → Performance savings — Avg. 365 users × 15 min/user × \$90/hr \$8,212
- ~~Data entry savings (1 min/record × 315 records @ \$75/hr) \$394~~ → Data entry savings — Avg. 450 projects × 10 records/month × 15 min/record × \$90/hr \$101,250
- ~~Total estimated annual savings ~\$2,900~~ → Total estimated annual savings \$109,462

2. NFR-1 — Performance: Concurrent Users

~~Responsive under concurrent use by up to 140 users~~ → Responsive under concurrent use by up to 250 users. (Current: ~140. Enterprise target: ~10,000 total, 250 concurrent — per Richard Patch, June 2026.)

3. Business Rules — Required Fields

OLD: ~~At minimum: Measurement Name, Project, Measurement Date, Actual, Baseline.~~

NEW: At minimum: Measurement Name, Project, Measurement Date, Forecast. Baseline and Actual are NOT required — users may set a baseline for a future period before an actual value is measured.

4. Open Issues — Status Updates (Richard Patch Review)

- Q-2: ~~Open~~ → Resolved — Calculated field only; not user-settable.
- Q-3: ~~Open~~ → Resolved — Should be calculated, not manually entered. Formula TBD with Griffin Buscavage.
- Q-5: ~~Open~~ → Resolved — Yes. Red implied when outside Yellow threshold.
- Q-6: ~~Open~~ → Resolved — Upward, Downward, N/A. WPMs only.
- Q-11: ~~Open~~ → Resolved — Owners only initially. Member delete deferred to future version.
- Q-12: ~~Open — likely deferred~~ → Resolved — Deferred for V1.
- Q-13: ~~Open — likely deferred~~ → Resolved — Group permissions needed; open to alternatives. Team to recommend approach.
- Q-15: ~~Open~~ → Resolved — No alerts, never did. Deferred for V1.
- Q-20: ~~Open — pending Richard~~ → Resolved / Closed.
- Q-22: ~~Open~~ → Resolved — Owners. May auto-archive at Project Registry end date + 60 days.

5. Internal Dev Item #17 — Workflow Request #207100

OLD: ~~Reach out to Mike Monteilh re: workflow request #207100. | Open~~

NEW: Mike Monteilh retired in 2024. Report to Richard Patch — he may assist or identify a replacement contact. | Open — contact Richard Patch

6. Data Model — GUPI / Project Registry Integration (New)

Richard Patch comment #3 (Page 3): Project Name should be the GDMS GUPI from the Project Registry. Follow-on projects need multiple GUPI support. Several other fields (Line of Business) are also in the Registry.

Projects table — fields added: ~~None~~ → GUPI (links to GDMS Project Registry), GUPI(s) (multi — follow-on projects), Project Name now sourced from Registry, Line of Business may auto-populate from Registry on GUPI selection.

Requirement 1.2 added (new): When creating a project, users shall search and select from the GDMS Project Registry by GUPI. Project Name and Line of Business shall be sourced from the Registry automatically upon GUPI selection. Users shall be able to associate multiple GUPIs with a single EXPO project to support follow-on project scenarios.

7. Requirement 5.4 / Q-10 — "Legacy Views" Clarified

OLD: ~~{Q-10: Confirm which legacy views are highest priority to replicate}~~

NEW: The new dashboard shall replicate the most commonly used data layouts and filter configurations from the current EXPO SharePoint tool. Richard Patch to identify which current views or saved filter configurations are highest priority to recreate. ("Legacy views" refers to preset filter/column configurations in the current SharePoint list — e.g., My Projects, All Red Items, By LOB.) [Q-10: Open — dev team to show Richard examples of current EXPO layouts at next meeting.]

8. Transition Plan — New Section Added

Not previously in document. Richard Patch specifically requested a formal transition plan. Section added covering: User Notification, Data Freeze Period, Training, UAT Notice (3 weeks minimum), Awareness Timeline, and Legacy Decommission. All items flagged as "To be planned" during prototype/UAT phases.

9. Is Private Field / IT Visibility — Requirement 6.4 Updated

OLD: ~~Projects default to public. Owners may mark private — restricts visibility to project members only.~~

NEW: Projects default to public. Owners may mark private. IT involvement required to define what "private" means for elevated roles — certain users (e.g., ELT, IT Admins) may require permanent visibility to all projects regardless of private setting. Per Richard Patch, June 9, 2026.

10. Q-7, Q-8, Q-9 — Deferred to Prototype Discovery

OLD: ~~Open — Richard not sure. Dev team to show EXPO examples.~~

NEW: To be confirmed during prototype discovery — neither Richard nor the dev team could confirm these field purposes from the current system. Sign-off not blocked; these are build-phase questions, not requirements-phase questions.

11. Authors / Developers

OLD: ~~Ryan Clark, Davis Blanch, Owen Machado~~

NEW: Ryan Clark, Davis Blanch

12. Second Review — Richard Patch Comments (June 22, 2026)

Richard Patch returned 5 comments on the updated document. Changes below.

GUPI field type: ~~String~~ → Integer (unsigned)

GUPI(s) field type: ~~String (multi)~~ → Integer (unsigned, multi)

Req 3.1 / Business Rules RAG Evaluation — Direction reinforced: ~~No explicit WPM-only call-out in Business Rules.~~ → Direction applies to WPMs only — confirmed by Richard Patch, June 22, 2026. Added to Req 3.1 and Business Rules RAG Evaluation row.

Transition Plan — User Notification status: ~~To be planned~~ → To be planned — Richard Patch to co-author. Richard requested to be included in crafting the notification message. Per Richard Patch, June 22, 2026.

Redline updated: 2026-06-22 | EXPO MTPM Replacement | Ryan Clark, Davis Blanch