

AISAVING-129 — Document EXPO Replacement Requirements and Data Migration Assessment

AI Savings Improvement Rapid Prototyping | Generated: 2026-06-29 | Ryan Clark, Davis Blanch

Field	Value
Type	Story
Status	Done
Resolution	Done — 2026-06-24
Assignee	Clark, Ryan A
Reporter / Creator	Harlan, Dan L
Created	2026-04-30
Parent Feature	AISAVING-137 — Legacy Rewrite: EXPO Tool
Labels	intern
Customer Review Comments	54 total — Round 1 (June 9, 2026): 49 annotated PDF comments Round 2 (June 22, 2026): 5 annotated PDF comments All resolved before sign-off
Attachments	Customer Sign-off.png EXPO_MTPM_Requirements_Changes.pdf EXPO_MTPM_Requirements_Draft.pdf EXPO_MTPM_Requirements_Final.pdf EXPO_MTPM_Requirements_v2_Draft.pdf EXPO_MTPM_Requirements_v3_Draft.pdf

Description

As a product owner, I need application requirements formally documented and a data migration decision made so that the development team has a clear, approved foundation before any build work begins.

Acceptance Criteria:

1. Stakeholder interviews conducted with primary user contact and representative EXPO users.
2. Existing EXPO tool analyzed to document data model, fields, relationships, and usage volume.
3. Requirements document produced and approved by primary user contact.
4. Data migration assessment completed with stakeholder sign-off.

Definition of Done:

1. All four acceptance criteria met and requirements document approved by primary user contact.
2. Migration decision formally documented and signed off.
3. Requirements document stored in agreed project repository and linked to parent feature in Jira.

Jira Comments (7) | Customer Review Comments: 54 total (49 + 5)

2026-06-08 — Clark, Ryan A

Update — Power BI Integration: Scope Confirmed

Both Dan Harlan and Richard Patch confirmed Power BI reconnection to the replacement database is required.

Dan Harlan (AISAVING-137): "Power BI reporting should stay as is, will need to connect to new source."
Richard Patch (via email): Tool would not serve its intended purpose without graphic visualization of the data.

Requirements document (v2 Draft) updated — Power BI reconnection is no longer out of scope.

Outstanding items prior to final sign-off:

1. Owner — identify resource responsible for Power BI reconnection (Diana or equivalent, coordinated by Dan Harlan)
2. Timing — determine whether Power BI reconnection runs in parallel or as immediate follow-on workstream.

2026-06-09 — Clark, Ryan A

Requirements document (v2 Draft) emailed to Richard Patch ahead of scheduled review meeting tomorrow. Document covers full project scope including data model, functional requirements, migration approach, access control, and Power BI connectivity. Awaiting Richard's feedback and formal sign-off. Prototype development will not begin until approval is received.

2026-06-10 — Clark, Ryan A

Met with Richard Patch on 2026-06-10 to review the EXPO MTPM Requirements Draft. Richard provided 49 annotated comments across the document.

Key outcomes:

- Resolved: Q-2, Q-3, Q-5, Q-6, Q-11, Q-12, Q-13, Q-15, Q-20, Q-22
- NFR-1 updated: enterprise scale target ~10,000 total users / 250 concurrent (current: ~140)
- Required fields: Baseline and Actual not required; Forecast IS required
- Cost savings flagged as preliminary — Dan Harlan and Richard to meet and revise
- Mike Monteilh (WF #207100) confirmed retired 2024; routing to Richard Patch
- Q-7, Q-8, Q-9, Q-10 remain open — dev team to bring EXPO screenshots to next meeting
- Redline document generated showing all changes for traceability

Requirements document updated. Word doc and redline available on file.

2026-06-10 — Clark, Ryan A

@Daniel.Harlan — flagging for your attention re: cost savings in the EXPO MTPM Requirements document.

Richard Patch noted the ~\$2,900 estimate is a significant underestimate. Calculated against current ~140 users; enterprise-wide target is ~10,000 total users across GDMS.

Richard plans to connect with Dan to work out more accurate figures — no meeting scheduled yet. Dev team will update the document once revised figures are available.

2026-06-18 — Clark, Ryan A

Cost savings estimate updated following Dan Harlan and Richard Patch discussion.

Original: ~\$2,900/year (140 users only)

Revised breakdown:

- Maintenance savings: \$0 (new app; costs grow with usage)
- Performance savings: \$8,212 (365 users x 15 min/user x \$90/hr)
- Data entry savings: \$101,250 (450 projects x 10 records/month x 15 min/record x \$90/hr)
- Total revised annual savings: \$109,462

Growth assumption: 150 projects/year at ~3 users per project. Current system could not handle this capacity.

Requirements document updated. Updated Word doc and redline sent to Richard Patch for sign-off.

2026-06-23 — Clark, Ryan A

Richard Patch returned a second round of comments — 5 comments on the updated document:

1. GUPI field type — Integer (unsigned), not String
2. GUPI(s) field type — Integer (unsigned, multi)
3. Direction field is WPM-only (reinforced in Req 3.1)
4. Transition Plan — Richard wants to co-author the user notification message
5. Direction field is WPM-only (reinforced in Business Rules RAG Evaluation row)

All 5 comments resolved and incorporated. Final draft (EXPO_MTPM_Requirements_final_draft.docx) and updated redline (EXPO_MTPM_Requirements_Changes.docx) re-sent to Richard Patch for sign-off.

2026-06-23 — Clark, Ryan A

Richard Patch signed off on EXPO_MTPM_Requirements_Final.pdf on 6/23/2026. Story is now complete.

Generated: 2026-06-29 / EXPO MTPM Replacement / Ryan Clark, Davis Blanch